CHAPTER FIVE
Airport Improvement Program
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COCHISE COUNTY AIRPORT
Airport Master Plan

CHAPTER FIVE - AIRPORT IMPROVEMENT PROGRAM

This section details the airport development program and identifies the proposed schedule
for implementation of the Master Plan recommendations. The program was designed to
expand existing facilities, to improve airport safety and capacity, and to provide a planned
guide for airport development. Many aspects of the airport development program focused -
on helping the Fixed Base Operator (FBO) atiract new flying customers, including a fly and
camp area, creating a shuttle service to local hotels and Willcox attractions, and by
establishing a priority for the development of additional aircraft hangars. Also of major
importance is the long term durability of airport pavements, fueling facilities, and terminal
building. The plan was structured to provide the flexibility to meet the long-term
development needs and demands of the local service area.

The major components of the ultimate development plan are:

Construct parallel taxiway

Improve fueling facilities to comply with Federal Regulations
Construction of hangars to provide additional storage for based aircraft
Improve terminal building including ADA requirements

Expand aircraft apron and tiedown areas

Continued pavement maintenance

Establish “Fly and Camp” area

Establish private shuttle service to Willcox

Improve Directional Signage to Airport and Auto Parking Improvements

PHASED DEVETL OPMENT

'The following improvements recommended by phase -- short, intermediate and long-term

-- represent an orderly development program that will maintain and yield a safe, efficient,
and attractive public facility in the most economical manner. The scheduling of projects
within each phase will depend on the relative priority of airport development among other
County development projects and services. Also, the ability and willingness of local
business and industry to lend support to the airport development program are important
factors in realizing airport improvements.

COST ESTIMATES

Cost information was collected from government agencies, contractors, and from similar
recent airport construction projects in the area. Estimates for each planning period are
based on April, 1997 dollars. A 25% contingency overhead for engineering and
administration has been added to each phase of the development program.
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COCHISE COUNTY AIRPORT
Airport Master Plan

Development Summary
Short-Term (1998-2002)

1. RUNWAYS AND TAXIWAYS
Crackfill pavements
Slurry seal Runway 03-21
Mark Runway 03-21
Slurry seal access taxiway
Construct partial parallel taxiway
Purchase easement for Runway 21 RPZ (approx. 3 acres)
Reopen Runway 14-32 as “turf”

2. TERMINAL AREA
Pave 10 auto parking spaces including ADA requirements
Weed kill and pave around runway lights
Crackfill apron
Slurry seal apron
Expand apron by 2,500 S.Y.
Upgrade fuel tanks
Install pilot activated light system
Improve directional signage to airport
Improve entrance aesthetically
Establish pavement maintenance program
Adopt Part 77 Airspace Zoning Ordinances
Remove abandoned trailer
Repair shade hangar
Complete ADOT recommended wind study
Establish fly and camp area
Establish hangar development procedures
New roof on terminal
Fencing around terminal and hangars with gated access
Improve lighting at terminal area
Pave under shade and T-hangars
Top trees at terminal
Remove overgrown mesquite
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l COCHISE COUNTY AIRPORT
I Airport Master Plan
Table 5.1
I Cochise County Airport
Development Summary
(1998-2002)
i _ _
‘ Item o ‘v J Prxvate - Local Cost | Federal/State | Total Cost
l L 1 Cost (10%) Cost (90%)
Runways and Taxiways
. Crackfill Pavements $0 $4,500 $40,500 $45,000
Slurry Seal R/W 3-21 0 21,600 194,400 216,000
l Mark R/W 3-21 0 1,800 16,200 18,000
Slurry Seal Access T/W 0 2,400 22,600 24,000
' Construct Partial Parallel T/W 0 37,000 333,000 370,000
Purchase Easement for R/W 21 RPZ 0 450 4,050 4500
l Reopen R/W 14-32 as Turf 0 4,800 43,200 48,000
Terminal Area
' Pave 10 Auto Parking Spaces 0 7,000 0 7,000
Crackfill Apron 0 750 6,750 7,500
I Slurry Seal Apron 0 2,250 20,250 22,500
Expand Apron by 2,500 SY 0 4,000 36,000 40,000
l Upgrade Fuel Tanks 0 100,000 0 100,000
Install Pilot Activated Light System 0 1,000 9,000 10,000
l Improve Directional Signage to 0 1,500 0 1,500
Airport
Improve Entrance Aesthetically 0 5,000 0 5,000
I Repair Shade Hangar 0 5,000 0 5,000
Establish Fly and Camp Area 0 1,000 9,000 10,000
l New Roof on Terminal 0 4,000 0 4,000
Fencing with Gate 0 400 3,600 4,000
' Improve Lighting at Terminal 0 500 4,500 5,000
Pave Under Hangars 0 23,000 0 23,000
I TOTAL $0 $ 227,950 $ 742,050 $ 970,000
l * Items shown at 100% local cost are ineligible for federal or state grants.




COCHISE COUNTY AIRPORT
Airport Master Plan

Development Summary
Intermediate Term (2003-2007)

1. RUNWAYS AND TAXIWAYS
Slurry seal Runway 03-21
Slurry seal partial parallel taxiway
Slurry seal access taxiway
Construct remaining portion of parallel taxiway
Install Precision Approach Path Indicators (PAPI's)

2. TERMINAL AREA
Construct 3 conventional hangars
Remodel interior of terminal building including ADA requirements
Construct 8-unit T-hangar
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COCHISE COUNTY AIRPORT

Airport Master Plan
Table 5.2
Cochise County Airport
Development Summary
(2003-2007)
Hem G / Private Local Cost Federal/State Total Cost
’ Cost (10%) Cost (90%)
Runways and Taxiways
Slurry Seal R/W 3-21 $0 $29,000 $261,000 $290,000
Slurry Seal Partial Parallel T/W 0 9,000 81,000 90,000
Slurry Seal Access T/W 0 2,800 25,200 28,000
Construct Remaining T/W 0 40,000 360,000 400,000
Install PAPI 0 3,000 27,000 30,000
Terminal Area
Construct 3 Conventional 150,000 0 0 150,000
Hangars
Remodel Interior of Terminal 0 10,000 0 10,000
Construct 8-Unit T-Hangar 240,000 0 0 240,000
TOTAL $390,000 $ 93,800 $ 754,200 $ 1,238,000

* Items shown at 100% local cost are ineligible for federal or state grants.
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COCHISE COUNTY AIRPORT

Development Summary
Long-Term (2008-2017)

1. RUNWAYS AND TAXIWAYS
2" Asphalt overlay Runway 03-21
2" Asphalt overlay parallel taxiway
2" Asphalt overlay access taxiway
Mark pavements

2. TERMINAL AREA
2" Overlay apron
Mark pavements
Pave 4 additional auto parking spaces
Construct 8-unit T-hangar
Expand apron by 2,500 S.Y.
Remove shade hangar

Airport Master Plan
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COCHISE COUNTY AIRPORT

Table 5.3

Cochise County Airport
Development Summary

(2008-2017)

Airport Master Plan

e e : :
" - | Local Cost | Federal/State | Total Cast
L (10%) Cost (90%)
Runways a1:1d Taxiways
2-Inch Asphalt Overlay R/W 3-21 $ 0% 50000]($ 450,000 | § 500,000
2-Inch Asphalt Overlay Parallel T/W 0 28,000 252,000 280,000
2-Inch Asphalt Overlay Access T/W 0 4,000 36,000 40,000
Mark Pavements 0 3,000 27,000 30,000
Terminal Area
2-Inch Asphalt Overlay Apron 0 6,000 54,000 60,000
Mark Pavements 0 500 4,500 5,000
Pave 4 Auto Parking Spaces 0 2,000 0 2,000
Construct 8-Unit T-Hangar 240,000 0 0 240,000
Expand Apron by 2,500 SY 0 5,000 45,000 50,000
Remove Shade Hangar 0 10,000 0 10,000
TOTAL $ 240,000 | $ 108,500 | $ 868,500 | $ 1,217,000

* Items shown at 100% local cost are ineligible for federal or state grants.
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COCHISE COUNTY AIRPORT
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